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STATE OF CALIFORNIA ' DATE v 2%
Energy Resources Conservation MOV 30 i
and Development Commuission RECD.

In the Matter of L) Docket No 99-AFC-5

)
Apphcation for Certification ) COMMITTEE
for the Otay Mesa Generating Project ) SCHEDULING ORDER
(PG&E Generating) )

)

This Scheduling Order 1s based on discussions at the November 15, 1999, Informational Hearmg
and the proposed schedule submitted by Staff mn 1ts November 5, 1999, Issue Identification
Report

The following Committee Schedule contamns an initial list of events fhat must occur m order to
complete the certification review 1n twelve months Thus schedule only covers the period through
the release of the Final Staff Assessment and, thus, differs from Staff’s proposed schedule The
balance of the schedule will be determuned at the Prehearmg Conference To satisfy the statutory
directive that the Commission 1ssue a decision within twelve months from the date an application
1s deemed complete [see, Pub Resources Code, sections 25522(a), 25540 6(a)], the Commuttee
mtends to present a recommendation to the Commuission for consideration i October, 2000

Several deadlmes are contingent upon reviews to be conducted by federal, state, and local
agencies The Commuittee recognizes that the completion of those reviews may necessitate
schedule modifications  Smnce 1t would be speculative to indicate exact dates for certamn
submittals, the Commuttee has established deadlines within 10-day increments early in the month
(days 1-10), muddle (days 11-20), and late (days 21-31)

The Commuttee may modify the schedule at any tume either upon 1ts own motion or that of a
party [Cal Code of Regs , tit 20, section 1709(c)] The schedule requires periodic status
reports from the parties to determime whether case development 1s progressing satisfactorily, and
to bring potential schedule delays or other relevant matters to the Commuttee’s attention If
Applicant cannot provide necessary information by the dates set forth m the schedule, the
Commuttee will consider adopting a performance approach that would result 1n a day-for-day slip
m the balance of the schedule

As shown below, the schedule directs Applicant to provide contracts and/or signed options for
emussion reduction credits (ERCs), mcluding the proposed mobile ERCs, at least three weeks
prior to release of the Fmal Staff Assessment (FSA) The schedule also directs Applicant to
conclude all necessary biological consultations at least three weeks prior to release of the FSA
In addition, the schedule anticipates that SDG&E’s Detailed Facilities Study will be filed with
Cal-ISO by late March, 2000 The Commuittee encourages Applicant to provide sufficient review
time for the responsible agencies to meet these deadlines
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